() ZEDUNN'

CONSTRUCTION

August 24, 2015

Krista Trofka

Jones Lang LaSalle

1225 17 Street, Suite 1900
Denver, CO 80202

Dear Krista and Members of the Selection Committee,

On behalf of our design-build team, we are pleased to submit our Cost Proposal per your RFP dated June
25, 2015. We have prepared our response to meet the requirements and evaluation criteria laid out in
the RFP, Addendum 1, dated July 1, 2015; Addendum 2, dated July 7, 2015; Addendum 3, dated July 17,
2015; Addendum 4, dated July 21, 2015; Addendum 5, dated July 28, 2015; Addendum 6, dated July 31,
2015; Addendum 7, dated August 10, 2015; Addendum 8, dated August 11, 2015 and Addendum 9, dated
August 14, 2015.

Having the opportunity to provide design-build services to you on this project is extremely important to
us. We have been waiting eagerly for this opportunity as we hold our relationships and your plans for the
future in high regard. You can expect the same high level of collaboration, communication and teamwork
that we have demonstrated with our past efforts.

As we presented in our interview, we have developed an integrated project delivery plan delineating our
team responsibilities. We are confident in our ability to deliver on these throughout the duration of your
project and have based our proposal on meeting these commitments.

In the spirit of collaboration and transparency we have provided the following detailed information to
help you fully understand our Cost Proposal:

Cost Proposal Form — Design/Build GMP Services

Revised Attestation Form in accordance with Addendum 9

General Conditions DPE, Other Reimbursable GCs and Non-Reimbursable Expenses Breakdown
Preconstruction Staffing Plan for JE Dunn Construction

Direct Personnel Rates for JE Dunn Construction

Design-Builders Architecture / Engineer’s Services Fees by Discipline

Design-Builder’s Architecture /Engineer’s Services Fees by Discipline per Phase

NoupkrwNeE

Our team is ready to begin work on the CDOT New Headquarters / Region 1 Office Building immediately.
Best Regards,
JE DUNN CONSTRUCTION

Mike Tilbury, LEED AP Josh Gould, AIA, LEED AP
Vice President Chairman and CEO
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JE DUNN_RNL DESIGN BUILD TEAM

COST PROPOSAL FORM
DESIGN/BUILD GUARANTEED MAXIMUM PRICE SERVICES

Date: August 24, 2015
Page 1 of 1

Project Title: New CDOT Headquarters / R1 Office Building

Design Build Entity’s Architect/Engineer Basic Services Fee

Full Service Fees Design-Build Sub Alternate™
.1 Pre-Design Phase (If Applicable) $ 107,400 $ 107,400
.2 Schematic Design Phase $ 425,900 $ 445,010
.3 Design Development Phase $ 890,928 $_ 738,538
.4 Construction Document Phase $ 979,323 $ 789,153
.5 Construction Administration Phase $ 721,280 $ 616,840
.6 Post Construction Phase (If Applicable) $ 13,160 $ 11,750
.7 Reimbursable Expenses (Not to Exceed) $ 30,000 $ 30,000
.8 Total Design Build Entity’s Architect/Engineer’s Fee $ 3,167,841 $ 2,738,541
CM/GC Fee
.9 Pre-Construction Phase Fee $ 164,000 $164,000
.10 Construction Phase Fee(2.96% from basis value of $43,706,294) $ 1,293,706 $1,293,706
.11 General conditions Direct Personal Expenses of
On-Site D/B staff (Not to Exceed) $ 1,330,081 $1,330,081
.12 Other Reimbursable General Conditions
(Not to Exceed per 6.1.3 of the Agreement SC-9.0)  $ 1,014,296 $1,014,296
.13 Total CM/GC Fee $ 3,802,083 $ 3,802,083
Design Build Entity Fee (.8 + .13) $ 6,969,924 $ 6,540,624

Please provide a detailed breakdown to adequately describe the D/B staff provided, term of their
services, and associated costs so as to demonstrate as complete an understanding as possible of the
services provided.

The cost shall include preconstruction services, construction costs, general conditions, profit, overhead,
home office staff, home office expenses, accounting and/or legal fees, insurance and any other costs or
expenses.

Acknowledge receipt of Addendum Nos. _1-9

Anticipates Services outside the United States or Colorado [_] Yes [X] No
If the respondent anticipates services under the contract or any subcontracts will be performed
outside the United States or Colorado, the respondent shall provide in a written statement which
must include, but need not be limited to the type of services that will be performed at a location
outside the United States or Colorado and the reason why it is necessary or advantageous to go
outside the United States or Colorado to perform such services. (Does not apply to any project that
receives federal moneys)

Will comply with 80% Colorado Labor [X] Yes [] No
For State Public Works project per C.R.S. 8-17-101, Colorado labor shall be employed to perform at

least 80% of the work. Colorado Labor means any person who is a resident of the state of Colorado
* Article 1.1.7 in the State Contract issued 7/2015 states "The Design/Build Entity shall ensure that the Design Build Entity’s Architect/Engineer acknowledges that it is
responsible for protecting the Principal Representative’s interests throughout the evolution of design and construction. Therefore, the Design Build Entity’s
Architect/Engineer shall provide the full scope of professional level services related to design performance and construction administration services within the Project in
the same manner as it would acting as a 3rd Party entity through a conventional Design/Bid/Build or CM/GC delivery method." Historically, DB teams have approached
many of the design services as Subcontractor Design-Build. There are advantages to a design-build approach subcontractors that we would like to explore further with
JLL and CDOT. In the meantime, we have provided alternative pricing for design fees based on a design-build approach with subcontractors.
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ACKNOWLEGEMENT AND ATTESTATION FORM
(CORPORATE FORMAT)

Date: August 24, 2015
Page 1 of 1

By responding to this RFP, the respondent(s) certify that he/she has reviewed the Design/Build sample
contract, and its exhibits contained herein, and is familiar with their terms and conditions and finds them

expressly workable without change or modification.

We certify and declare that the foregoing is true and correct.

Subscribed on __August, 24, 2015 at  Denver .
Date City
Denver State of _ Colorado
County State

August 24, 2015
Date

: August 24, 2015

ecret Date

Note: Use full corporate name and attach corporate seal here.

(SEAL)

IPD D/B GMP RFP
Rev. 7/2014



GENERAL CONDITIONS DPE AND OTHER REIMBURSABLE GENERAL CONDITIONS BREAKDOWN (, JEDUNNI

CONST DIRECT COST OF REQUIRED OF D/B
FEE SRVS FEE GEN. CONDS. WORK ARCH REQUIRED OF OWNER NOTES

DESCRIPTION

PHASE: PRECONSTRUCTION

D/B & ARCHITECTURAL SELECTION
SUB CONSULTANT SELECTION 1

SPECIAL CONSULTANT SELECTION
SURVEYOR SELECTION

=[x [x |~ >

SITE SELECTION RECOMMENDATIONS 2

REVIEW DESIGN CONCEPTS

DEVELOP BID PACKAGES/SUB-CONTRACTING STRATEGY

SITE USE RECOMMENDATIONS

|MATERIAL SELECTION RECOMMENDATIONS

BUILDINGS SYSTEMS RECOMMENDATIONS

BUILDING EQUIPMENT RECOMMENDATIONS (MOVEABLE)

BUILDING EQUIPMENT RECOMMENDATIONS (FIXED)

CONSTRUCTION FEASIBILITY RECOMMENDATIONS

PROJECT MASTER SCHEDULING

|BID PACKAGE RECOMMENDATIONS

LIFE CYCLE COSTING ANALYSIS

INFORMAL AND FORMAL VALUE ENGINEERING

ENERGY USE ANALYSISAND RECOMMENDATIONS

[N BN [N NS N}

PRELIMINARY TOTAL COST FEASIBILITY REVIEW

LABOR AVAILABLITY REVIEW (SUBCONTRACTORS)

P P B [N PR [ BN P BN [N [ [ [ [ B P

|MATERIAL EQUIPMENT AND CONTRACTOR AVAILABILITY

PHASE: PROJECT BUDGETING AND COST CONTROL

[ TOATL PROJECT COST BUDGET X

DESIGN & CONSTRUCTION COST BUDGET

CONSTRUCTION COST BUDGET ESTIMATES

PRELIMINARY COST MODEL

SCHEMATIC DESIGN PHASE ESTIMATES

DESIGN DEVELOPMENT PHASE ESTIMATES

BID PACKAGE/SUBCONTRACT ESTIMATES
CASH FLOW PROJECTIONS

> [ [> [ | | [ [ [x [x

[ TRADE CONTRACTOR ESTIMATES

|CHANGE ORDER ESTIMATES Included in DPE

Included in DPE

|iET-UP COST ACCOUNTING

SET-UP REPORTING METHODS Included in DPE

Included in DPE 1

SET-UP CHANGE ORDER PROCEDURES

SET-UP PAYMENT PROCEDURES
Included in DPE 2 1

== o [ X =

|CONT|NUAL PROJECT COST MONITORING Included in DPE 2 1

PHASE: SUBCONTRACTING SELECTION AND PURCHASING|

IS_ET PRE-QUALIFICATION CRITERIA

RECOMMEND SUBCONTRACTOR SELECTION METHODS

DEVELOP CONTRACTOR INTEREST

PREPARE BIDDING SCHEDULES

CONDUCT PRE-BID CONFERENCE AND ISSUE PLANS

RECEIVE BIDS

N

ANALYZE BIDS

RECOMMEND AWARD

R N B P P P R

VERIFY UNIT COSTS

NEGOTIATE UNION RATES AND MANPOWER COST
REQUIRED

x

CONDUCT PRE-AWARD CONFERENCES X | Included in DPE

PREPARE CONTRACTS

x

SUPPLIER AND SUCONTRACTOR REIVEW X

ORIGINATE RFI'S AFTER SCREENING X | Included in DPE

PREPARE CHANGE ORDERS Included in DPE 2

VERIFY CORRECTNESS OF QUANTITIES AND PRICES OF
CHANGE ORDERS 1 | Included in DPE 2

COORDINATE OWNER-SUPPLIED FIXED EQUIPMENT Included in DPE 1 1

N

PHASE: CONTRACT DOCUMENTS COORDINATION

FEASIBILITY REVIEW AND RECOMMENDATIONS X

CONSTRUCTABLITY REVIEW AND RECOMMENDATIONS X

SUBCONTRACTOR WORK SCOPING X

RESPONSIBILITY FOR:

SAFETY PRECAUTION Included in DPE

SAFETY PROGRAMS Included in DPE

TEMPORARY FACILITIES Included in DPE

COMMON USE EQUIPMENT Included in DPE

> [ [ [x |x

COMMON USE SERVICES Included in DPE

REVIEW FOR:

JURISDICTIONAL OVERLAP

INCLUSION OF ALL WORK

PHASE CONSTRUCTION COORD.

[ [x |x

IDENTIFY LONG LEAD ITEMS

OBTAIN AGENCY APPROVALS 2 1

[ASSIST IN OBTAINING PERMITS X | Included in DPE

PHASE: CONSTRUCTION PHASE STAFF

PROJECT MANAGER/ASSISTANT PROJECT MANAGER 425,700 Full time Senior PM and PM

PROJECT SUPERINTENDENT 483,242 4 hrs/wk DOF, Full time GS and PS

ASSISTANT PROJECT SUPERINTENDENT

MECHANICAL COORDINATOR 12,837

ELECTRICAL COORDINATOR included in Mech Coordinator

X[ | x| x| [x
oo]o|e|aln

OFFICE ENGINEER 261,803 2 full time PEs - help in office and field

ENGINEERING AND LAYOUT X

FIELD ENGINEER-LINE AND GRADE X

DRAWING CHECKER

B3
»

RODMAN AND HELPERS X

| FIMEKEEPER/CHEGKER - LEAN SERVICES 3,923 Time varies throughout project

Time varies throughout project. Excludes

SCHEDULING ENGINEER lcost loaded CPM schedule.

11,107

PROJECT COORDINATOR 109,845

COST ENGINEER

[CLERK-TYRIST - VDC/BIM SUPORT 20,771 Time varies throughout project

X [x[x|x| x [x
olo|o|e] o [o

SAFETY ENGINEER 69,495 1/3 time Safety Manager

PHASE: TRAVEL AND LODGING

STAFF TRAVEL COST X|[$ 6,321

B3

STAFF TRANSPORTATION

PROJECT STAFF MOVING EXPENSES X

PROJECT STAFF SUBSISTENCE COSTS X|$ - n/a




GENERAL CONDITIONS DPE AND OTHER REIMBURSABLE GENERAL CONDITIONS BREAKDOWN

DESCRIPTION

PHASE: TEMPORARY FACILITIES

CONST
FEE SRVS FEE

GEN. CONDS.

DIRECT COST OF
WORK

) JEDUNN'

€

REQUIRED OF OWNER NOTES

SAFETY EQUIPMENT AND FIRST AID SUPPLIES

HANDRAILS AND TOE BOARDS

15,327

None included, no site i

OPENING PROTECTION

None included, no site information

FIRE EXTINGUISHERS

X [x|x|x

oo]o|e

851

WATCHMAN SERVICE

OFFICE OR TRAILER RENTAL

62,529

Triple wide trailers full duration of project

WATERBOY CUPS

Project trailer water only

[ TEMPORARY STAIRS

4,000

None included, no site i

PROJECT SIGNS

781

BULLENTIN BOARDS

CONSTRUCTION FENCING

X[ [ [ x| x|

o|o|elalo]o

4,150

Assumed 500ft with 2 gates

BARRICADES AND COVERED WALKWAYS

SAFETY NETS

[A/E TEMPORARY OFFICE

B

Included

Included in Office Rental

TEMPORARY TOILETS

B3

$

17,269

PHASE: ON-SITE UTILITES AND SERVICES

[ TEMPORARY TELEPHONE INSTALLATION AND EXPENSE

For project trailers only

[ TEMPORARY POWER SERVICE

16,000

None included, no site i

POWER SERVICE

None included, no site information

[ TEMPORARY WATER AND HEATING SERVICE

None included, no site i

HEATING ENERGY CHARGES

X[ [x|x|x

o|o|e|alo

None included, no site information

[ TEMPORARY WIRING

LIGHT BULBS

DAILY CLEAN UP

Included in Weekly Trash

WEEKLY TRASH REMOVAL

15,143

Laborer 8 hours per week

FINAL CLEAN UP

Final cleaning sub in direct cost of work

DUMP PERMITS AND FEES

DEBRIS HAULING/REMOVAL

FLAGMAN/TRAFFIC CONTROL

FUELS FOR INITIAL TANK FILLING

 TEMPORARY ROADS

ROADWAY MAINTENANCE

DUST CONTROLS

[ TEMPORARY EROSION CONTROL
TEMF WATERTSEWER EXPENSE & WATER EXPENSES -
ITE CRANING 2 COMDRACTION

[ [ [ | > [ [ | x| m|moro x| x

| FWO-WAY-RADIO-EQUIPMENT - SMALL TOOLS

27,000

[ TRASH CHUTE AND HOPPERS

PHASE: ON-SITE EQUIPMENT

AUTOMOBILE AND FUEL

PICK-UP TRUCK AND FUEL

B

28,804

truck rental

FLATBED TRUCK AND FUEL

12,559

Warehouse delivery trips

WATER TRUCK

[AIR COMPRESSOR AND FUEL

DEWATERING EQUIPMENT AND FUEL

 TEMPORARY GENERATOR AND FUEL

None included, no site information

DEBRIS REMOVAL/HAULING EQUIPMENT

SNOW REMOVAL

$

None included, no site information

[TIRES AND MAINTENANCE COST

Included

FORKLIFT OPERATOR

MATERIAL HOIST OPERATOR

None included, no site i

PERSONNEL OPERATOR

None included, no site information

FIXED CRANE OPERATOR

 TRAVEL CRANE OPERATOR

PHASE: TEMPORARY HEATING

REMOVE SNOW AND ICE

None included, no site information

[ TEMPORARY ENCLOSURES

PIPING COST IN BUILDING

None included, no site information

FUEL COST FOR HEATING

None included, no site i

POWER COST FOR HEATING

None included, no site information

FURNACE RENTAL

None included, no site i

HEATER RENTAL

None included, no site information

BOILER RENTAL

None included, no site i

OPERATOR-TEMPORARY SYSTEMS

X[ [ ||| [x

o |o|o]alala[e

None included, no site information

OPERATION FIRE WATCH

CLEANING COST

MAINTENANCE COST

EXTENDED WARRANTY COST

FILTER CHANGE

[ |x | x|

 TEMPORARY OFFICE HEATING

2,355

Office trailer only

[ TEMP WEATHER PROTECTION & HEATING FOR SUBS

PHASE: REPRODUCTION/PRINTING AND DATA PROCESSING

COST STUDY DOCUMENTS

SYSTEMS STUDY DOCUMENTS

BID PACKAGE SETS

BIDDING INSTRUCTIONS

CONSTRUCTION DOCUMENTS ORIGINAL

POSTAGE AND EXPRESS COSTS

2,072

AS-BUILT SUB-DOCUMENTS

AS-BUILT DOCUMENTS

4,500

[ACCOUNTING FORMS

FIELD REPORTING FORMS

Included

SUCONTRACT AGREEMENT FORMS

SCHEDULE REPORT FORMS

Included

ESTIMATING FORMS

COST REPORTING FORMS

[VALUE ANALYSIS STUDIES PRINTING

DATA PROCESSING (MAIN OFFICE)

REFERENCE MATERIALS

Included

SHOP DRAWING PRINTING

ON-SITE FAX AND COPIER

7,200

IDATA-PROGCESSING{ON-SITE) - OFFICE SUPPLIES

9,325

O&M MANUALS FOR SUBS

PHASE: QUALITY CONTROL

FIELD INSPECTOR

11,395

INSPECTORS OFFICE

INSPECTORS TRANSPORTATION

INSPECTORS EQUIPMENT

X[ [x|x

o |o|e|e

SPECIAL INSPECTION CONSULTANTS




GENERAL CONDITIONS DPE AND OTHER REIMBURSABLE GENERAL CONDITIONS BREAKDOWN

DESCRIPTION

SPECIAL TESTING CONSULTANTS

GEN. CONDS.

€

NOTES

CONCRETE SUBSTRUCTURE-OBSERVATIONS

CONCRETE TESTING

MASONRY TESTING

COMPACTION TESTING

WELDING TESTING

PIER INSPECTION/TESTING

SOILS INVESTIGATION

SPECIAL TESTING SERVICES (EXCEPT AS NOTED)

X[ x| | [ [>[x|x

PROJECT PHOTOGRAPHS

B3

Included

Aerial photos not included

[WARRANTY INSPECTIONS/REWORK

AIR AND WATER BALANCING

OPERATOR ON-SITE TRAINING

Included

PREPARE OPERATION/MAINTENANCE MANUALS

N

Included

PHASE: PERMITS AND SPECIAL FEES

STORAGE YARD RENTAL

PARKING LOT RENTALS AND SHUTTLE EXPENSES

FIELD OFFICE STAFF PARKING FEES

None included, no site information

SIGN PERMITS

None included, no site i

STREET/CURB PERMIT

BUILDING PERMITS

PLAN CHECK FEES

WATER SYSTEM DEV. FEE

SEWER USE & DRAINAGE PERMIT/DEV FEE

STORM CONNECTION FEE

GAS AND POWER SERVICE CHARGE (PERMANENT)

X[ x| x| |

GAS AND POWER SERVICE CHARGE (TEMPORARY)

None included, no site i

STEAM SERVICE CHARGE

x

CHILLER WATER SERVICE CHARGE

SPECIAL TAP FEES

CONTRACTORS LICENSES

CONSTRUCTION EQUIPMENT LICENSES

CONSTRUCTION EQUIPMENT PERMITS

PHASE: INSURANCE AND BONDS

BUILDER RISK INSURANCE

$

156,044

Final cost pending site location

GENERAL LIABILITY, INCLUDING AUTOMOBILE

$

274,500

See Note 2

[PRODUCT-LIABIITY - PROFESSIONAL LIABILITY

$

90,000

0.20% of total contract value

EXCESS LIABILITY COVERAGE

included in GL

[WORKERS COMPENSATION

Included above

See Note 2

FICA INSURANCE (FIELD OFFICE STAFF)

Included above

FEDERAL UNEMPLOYMENT (FOS)

Included above

STATE UNEMPLOYMENT (FOS)

Included above

CONSTRUCTION MANAGER'S PAYMENT BOND

$

263,888

0.59% of total contract value

CONSTRUCTION MANAGER'S PERFORMANCE BOND

X[ [ [ || [ [ [x|x

included above

STATE/LOCAL BONDS

SUBCONTRACTORS BONDS

1.10% of subcontractor value

PHASE: OTHER COSTS

CONSTRUCTION EQUIPMENT

CONSTRUCTION SERVICES LABOR

CONSTRUCTION MATERIALS

COST OF DESIGN AND ENGINEERING

A/E FAST TRACK COST EXTRAS

PRELIMINARY SOILS INVESTIGATION

 TITLE/DEVELOPMENT COST

BUILDING OPERATION AFTER MOVE-IN

MOVING COORDINATION

MOVING COSTS

[ |x|x|x

COSTS OF EMERGENCY WORK

D/B ENTITY GENERAL OVERHEAD COST

D/B ENTITY PROFIT MARGIN

B3

GMP FINANCIAL RESPONSIBILITIES

STATE REQUIRED INSPECTIONS

PHASE: OFF-SITE SERVICES

CORPORATE EXECUTIVES

PRINCIPAL IN CHARGE

PROJECT EXECUTIVE

LEGAL - BASIC SERVICES

x| x|x

[ACCOUNTING

X[ [x|x|x

PURCHASING

SAFETY OFFICER

EEO

SECRETARIAL AND CLERK TYPIST

BENEFITS AND VACATIONS FOR ABOVE

STAFF BONUSES

X[ [x|x|x

[TOTAL

$

2,424,414

NOTES:

1. Direct Personal Expenses based for baseline 16 month construction duration is based on 173 working hours per month (e.g. 4.33 weeks per month)
2. Proposal is based upon general liability rates that are structured for a Contractor Controlled Insurance Program. The rates for the CIP are based on the following tiers:
a. 0.61% included for JE Dunn'’s portion of the DCIP GL policy

b. Projects less than $30M - 0.82% rate applied to the overall GMP and provides for GL only for JE Dunn and Subcontractors

c. Projects $30M or greater - 1.72% rate applied to the overall GMP and provides for GL and W/C for both JED and Subcontractors

) JEDUNN'




PRECONSTRUCTION STAFFING PLAN (.) JE DI!::IMI®

Pre-Construction Phase

DESCRIPTION NAME

- |10/1/15
N |11/1/15
w [12/1/15
~ [1/1/16

Project Executive Mike Tilbury non-reimbursable

Senior Project Manager Chad Headlee 69| 69| 69| 69
General Superintendent Scott Pashman 9|l 9| 9f o
Preconstruction Manager Peter Tronnier 87| 87| 87| 87
Senior Estimator thd 130 [ 130 | 130 | 130
Estimator 3 tbd 87| 87| 87| 87
BIM Services Lina Stinnett - 26| 26| 26
Engineering Services John McClellan - 26| 26| 26
Project Coordinator thd 17| 17| 17| 17

Note: Hours per month included in Pre-Construction Phase Fee
Note: 173 working hours represents 40 hours pre week for a month (e.g. 4.33 weeks per month)



COMNSTRUCTION

DIRECT PERSONNEL RATES (,) SJEDUJNNIE

RATE RATE RATE
CLASSIFICATION PER HOUR PER HOUR PER HOUR
4/1/15 - 3/31/16  4/1/16 - 3/31/17  4/1/17 - 3/31/18
Project Executive n/a n/a n/a
Preconstruction Manager 133 138 144
Senior Project Manager 106 110 114
Senior Estimator 114 119 124
Project Manager 2 or Estimator 3 82 85 88
Project Manager 1 or Estimator 1 and 2 66 69 72
Senior Project Engineer 58 60 62
Project Engineer 2 54 56 58
Project Engineer 1 49 51 53
Scheduling 77 80 83
BIM 72 75 78
Engineering Services (MEP) 89 93 97
Safety 73 76 79
Quality Assurance 79 82 85
Lean Specialist 68 71 74
Systems Integrated Solution 80 83 86
Administrative Assistants 51 53 55
Senior Project Coordinators 44 46 48
Project Coordinators 37 38 40
General Superintendents* 124 129 134
Senior Superintendents* 103 107 111
Superintendent 3* 94 98 102
Superintendent 2* 77 80 83
Superintendent 1 67 70 73
Field Engineer 2 54 56 58
Field Engineer 1 49 51 53

* Superintendent truck is charged at $6.49/hour of superintendent time.



Design Build Entity's Architecture / Engineer's Services Fees by Discipline

Discipline Fee Fee Firm Point of Contact Footnotes
(full scope) (DB Subs)

i. Architectural $ 1,622,430 $ 1,622,430 RNL Carl Hole

i. Civil $ 99,950 $ 99,950 Martin / Martin Matthew Schlageter

iii. Landscape $ 125,960 $ 125,960 RNL Carl Hole 3.

iv. Structural $ 250,000 $ 250,000 KL&A Bob Redwine 1.

v. Mechanical $ 264,600 $ 34,400 MKK Ken Urbanek 11.

vi. Electrical $ 221,850 $ 68,550 MKK Ken Urbanek/ Rachel Fitzgerald 4., 11.
vii Interior Design $ 319,931 $ 319,931 RNL Carl Hole 2.

viii Audio/Visual $ 71,630 $ 25,830 Rimrock John Thompson 7.

ix. Security $ 25290 $ 25,290 Rimrock John Thompson

x. Traffic $ - $ - Felsburg Holt & Ullevig  Elliot Sulsky 8.

xi. Parking $ 15,000 $ 15,000 Walker Bob Stanley 5.

xii. LEED $ 77,500 $ 77,500 RNL / Cx TBD Carl Hole 6.
xiii. Geotechnical $ 24,400 $ 24,400 Terracon Scott Myers 10.
xiv. Environmental $ 1,800 $ 1,800 Terracon Scott Myers 12.
xv. Survey $ 15,500 $ 15,500 Bowman Kevin Kucharczyk 9.
xvi. Conductivity $ 2,000 $ 2,000 Terracon Scott Myers

Fee Sub-Total $ 3,137,841 § 2,708,541
Reimbursable $ 30,000 $ 30,000

Fee Total $ 3,167,841 $ 2,738,541

Footnotes
1 Fee based on a parking garage integrated with Building
2 Includes Furniture Coordination but not Move Coordination
3 Fee assumes no zoning changes and standard planning process
4 Fee includes Lighting Design by RNL (full service)
5 Parking Fee is for parking study and general parking design input.
6 LEED fee includes administration and Fundamental Commissioning for pre-requisites only
LEED Admin: $ 40,000
Energy Model $ 37,500
Commissionining is an additional service estimated at $105,000
7 Fee includes Audiovisual, low voltage and communication infrastructure.
8 Scope of Traffic Engineer is not included due to site unkowns.
9 Survey fee may change based on final site selection.
10 Geotechnical services may be reduced depending on final site and building footprint
11 With Subcontractor Design-Build MEP Eng to provide SD and peer review.
12 Fee is for Phase 1 Study only. Phase 2 fee available on request.



Design Build Entity's Architecture / Engineer's Services Fees by Discipline Per Phase

Full Scope of Professional Services

vii
viii

Xi.
Xii.
xiii.
Xiv.
XV
XVi.

. Architectural
i. Civil

iii. Landscape
. Structural

. Mechanical
i. Electrical

Interior Design
Audio/Visual

. Security
. Traffic

Parking

LEED
Geotechnical
Environmental

. Survey

Conductivity

Total

Pre-Design

29,200
5,000
6,250

15,000
6,400
1,800

15,500
2,000

107,250

P P PO PP PP DL P PP D P PP

R

Schematic
Design

272,550
5,000
13,860
12,500
26,460
24,840
26,780
11,620
3,790

10,500
18,000

425,900

Design
Development

428,400
39,500
44,100
75,000
79,380
66,420
94,938
22,590
8,100

P P PO PP PP DL P PP D P PP

$ 890,928

Construction
Document

445,260
45,650
37,800
90,000
105,840
86,310
109,113
19,770

7,080

P P O PP PP PO LP P PP D P PP

$ 979,323

Construction
Administration
442,520

6,800

25,200

62,500

52,920

44,280

63,000

16,240

5,820

P P PO PP PP DL P PP D P PP

$ 721,280

Post
Construction
4,500
3,000

3,750

P P P PP PP DL P PP D P PP

$ 13,160

Article 1.1.7 in the State Contract issued 7/2015 states "The Design/Build Entity shall ensure that the Design Build Entity’s
Architect/Engineer acknowledges that it is responsible for protecting the Principal Representative’s interests throughout the evolution of
design and construction. Therefore, the Design Build Entity’s Architect/Engineer shall provide the full scope of professional level services
related to design performance and construction administration services within the Project in the same manner as it would acting as a 3rd
Party entity through a conventional Design/Bid/Build or CM/GC delivery method." Historically, DB teams have approached many of the
design services as Subcontractor Design-Build. There a advantages to a design-build approach subcontractors that we would like to
explore further with JLL and CDOT. In the meantime, we have provided alternative pricing for design fees based on a design-build
approach with subcontractors.

Professional Services Alternative Approach with Design-Build Subcontractors

vii
viii

Xi.
Xii.
Xiii.
Xiv.
XV.
XVi.

. Architectural
ii. Civil

iii. Landscape
. Structural

. Mechanical
i. Electrical

Interior Design
Audio/Visual

. Security
. Traffic

Parking

LEED
Geotechnical
Environmental
Survey
Conductivity

Total

P P PO PP PP PP PP PP P PP

Pre-Design

29,200
5,000
6,250

15,000
6,400
1,800

15,500
2,000

107,250

P P PO PP PP DL P PP D P PP

Schematic
Design

272,550
5,000
13,860
12,500
29,400
26,800
26,780
25,830
3,790

10,500
18,000

445,010

Design
Development
428,400

39,500
44,100
75,000

1,500
14,500
94,938

8,100

P P PO PP PP PP P PP D P PP

R

738,538

Construction
Document

445,260
45,650
37,800
90,000
3,500
18,250
109,113

7,080

P P O LP P PP DL P PP D P PP

R

789,153

Construction
Administration
442,520

6,800

25,200

62,500

©hH P P &P

9,000
63,000

5,820

P P P PP PP PP PP
1

R

616,840

Post
Construction
$ 4,500
$ 3,000

$ -
$ 3,750
$ -
$ -
$ -
$ -
$ 500
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ 11,750

P B PO B PP DO B PP D PPN

$

P PP B PP DL B PP D PPN

R

Total
1,622,430
99,950
125,960
250,000
264,600
221,850
319,931
71,630
25,290
15,000
77,500
24,400
1,800
15,500
2,000

3,137,841

Total
1,622,430
99,950
125,960
250,000
34,400
68,550
319,931
25,830
25,290
15,000
77,500
24,400
1,800
15,500
2,000

2,708,541



